
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/28/2005

ESTIMATE SUMMARY 09:55:21

CONTID: C14573         ESTIMATE NO: 0006 PROG 2002

PCN: 14573-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Signal-SH74@ Bryant Drive PERCENT TIME:

PROJECT NO: C 074A-007                    

Signal - SH74@Bryant Drive

NAME OF ROAD: SH74

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 01/07/2005 DATE TIME STARTED 03/18/2004

250 N. MAIN ST. DATE LET 02/26/2004 DATE WORK BEGAN 03/18/2004

 DATE AWARDED 03/02/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 03/18/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 284,832.07 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 265,549.00 NON-PARTICIPATING 8,032.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -42.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.67

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/14/2005 ??:??:??

10/29/2004 ??:??:??

89.55%

29,766.99

8,032.00

8,032.00

7,989.40

$

$

$

$

0.00

255,065.08

255,065.08

0.00

255,065.08

-2,847.30

0.00

252,217.78

0.00

AMOUNT DUE 252,217.78 7,989.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,989.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

-294.0
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PCN: 14573-BID    ESTIMATE RUN 04/28/2005

PROJECT: C 074A-007                    ESTIMATE NO: 0006 09:55:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 42.300 27.300

SY  15.000 645.00

43.00000 42.300 1,818.90

202-00220  
 

0010 *REMOVAL OF GROUND SIGN 6.000 3.000

EACH 3.000 231.00

77.00000 6.000 462.00

202-00810  
 

0015 *REMOVAL OF SIGN PANEL 5.000 5.000

EACH 0.000 0.00

44.00000 5.000 220.00

202-00821  
 

0020 REMOVAL OF TRAFFIC SIGNAL POLE 6.000 6.000

EACH 0.000 0.00

350.00000 6.000 2,100.00

202-00840  
 

0025 REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

202-00855  
 

0030 POTHOLING 37.000 37.000

HOUR 0.000 0.00

130.00000 37.000 4,810.00

203-01597  
 

0035 RESET FIRE PREEMPTION UNIT 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

210-00867  
 

0040 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 10.000

TON 0.000 0.00

140.00000 10.000 1,400.00

403-00720  
 

0045 *DRILLED CAISSON (42 INCH) 50.000 50.000

LF  0.000 0.00

206.00000 50.000 10,300.00

503-00042  
 

0050 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

224.00000 0.000 0.00

503-00048  
 

0055 *CONCRETE SIDEWALK 51.000 51.000

SY  0.000 0.00

55.00000 51.000 2,805.00

608-00000  
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PCN: 14573-BID    ESTIMATE RUN 04/28/2005

PROJECT: C 074A-007                    ESTIMATE NO: 0006 09:55:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE CURB RAMP 38.000 38.000

SY  0.000 0.00

160.00000 38.000 6,080.00

608-00010  
 

0065 *CURB AND GUTTER TYPE 2 (SECTION II-B) 180.000 140.000

LF  40.000 1,520.00

38.00000 180.000 6,840.00

609-21020  
 

0070 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,285.000 1,285.000

LF  0.000 0.00

7.50000 1,285.000 9,637.50

613-01200  
 

0075 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,040.000 1,040.000

LF  0.000 0.00

14.00000 1,040.000 14,560.00

613-01300  
 

0080 WIRING 1.000 1.000

L S 0.000 0.00

3,300.00000 1.000 3,300.00

613-10000  
 

0085 LIGHT STANDARD STEEL (40 FOOT) 1.000 1.000

EACH 0.000 0.00

2,312.00000 1.000 2,312.00

613-32400  
 

0090 LIGHT STANDARD FOUNDATION 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

613-40010  
 

0095 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 0.000

EACH 4.000 1,200.00

300.00000 4.000 1,200.00

613-70400  
 

0100 *SIGN PANEL (CLASS I) 93.000 93.000

SF  0.000 0.00

17.00000 93.000 1,581.00

614-00011  
 

0105 *SIGN PANEL (CLASS II) 33.000 33.000

SF  0.000 0.00

17.00000 33.000 561.00

614-00012  
 

0110 *SIGN PANEL (CLASS III) 200.000 0.000

SF  20.000 410.00

20.50000 20.000 410.00

614-00013  
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PCN: 14573-BID    ESTIMATE RUN 04/28/2005

PROJECT: C 074A-007                    ESTIMATE NO: 0006 09:55:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST 

12.000 12.000

LF  0.000 0.00

17.00000 12.000 204.00

614-01585  
 

0120 *STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 
80)(GD STUB 

1.000 1.000

EACH 0.000 0.00

214.00000 1.000 214.00

614-01588  
 

0125 PEDESTRIAN SIGNAL FACE (16) 6.000 6.000

EACH 0.000 0.00

425.00000 6.000 2,550.00

614-70117  
 

0125 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

0130 TRAFFIC SIGNAL FACE (12-12-12) 17.000 17.000

EACH 0.000 0.00

576.00000 17.000 9,792.00

614-70336  
 

0130 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD. 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

0135 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

950.00000 4.000 3,800.00

614-70560  
 

0135 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000

EACH 0.000 0.00

695.00000 0.000 0.00

0140 PEDESTAL POLE (3 FOOT 6 INCH) 1.000 1.000

EACH 0.000 0.00

560.00000 1.000 560.00

614-72858  
 

0145 PEDESTRIAN PUSH BUTTON 6.000 6.000

EACH 0.000 0.00

140.00000 6.000 840.00

614-72860  
 

0145 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000

EACH 0.000 0.00

40.00000 0.000 0.00
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PCN: 14573-BID    ESTIMATE RUN 04/28/2005

PROJECT: C 074A-007                    ESTIMATE NO: 0006 09:55:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

27,520.00000 1.000 27,520.00

614-72886  
 

0155 FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

614-80000  
 

0160 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 1.000

EACH 0.000 0.00

16,496.00000 1.000 16,496.00

614-81010  
 

0165 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000

EACH 0.000 0.00

32,312.00000 2.000 64,624.00

614-81020  
 

0170 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

940.00000 1.000 940.00

614-84000  
 

0175 PAINT TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

614-85520  
 

0180 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

15,430.00000 1.000 15,430.00

614-86240  
 

0185 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,390.00000 1.000 2,390.00

625-00000  
 

0190 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

5,368.00000 1.000 5,368.00

626-00000  
 

0195 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

326.000 326.000

SF  0.000 0.00

14.20000 326.000 4,629.20

627-30410  
 

0200 *FLAGGING 380.000 260.000

HOUR 120.000 2,058.00

17.15000 380.000 6,517.00

630-00000  
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PCN: 14573-BID    ESTIMATE RUN 04/28/2005

PROJECT: C 074A-007                    ESTIMATE NO: 0006 09:55:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

630-00003  
 

0210 *TRAFFIC CONTROL INSPECTION 23.000 22.000

DAY 1.000 60.00

60.00000 23.000 1,380.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 29.000 28.000

DAY 1.000 268.00

268.00000 29.000 7,772.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

630-80341  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 16.200

EACH 0.000 0.00

86.00000 16.200 1,393.20

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

630-80344  
 

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

536.00000 1.800 964.80

630-80358  
 

0245 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

630-80360  
 

0250 *TRAFFIC CONE 200.000 180.000

EACH 0.000 0.00

10.75000 180.000 1,935.00

630-80380  
 

0255 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14573-BID    ESTIMATE RUN 04/28/2005

PROJECT: C 074A-007                    ESTIMATE NO: 0006 09:55:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A VIDEO TAPING POWER SOURCE 1,458.470 1,458.470

F A 0.000 0.00

1.00000 1,458.470 1,458.47

700-70033  
 

0275 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0280 RESET INTERSECTION DETECTION SYSTEM (CAMERA) EXTRA 
WORK

2.000 0.000

EACH 2.000 1,640.00

820.00000 2.000 1,640.00

210-00890  
 

CAT 0200 $8,032.00 255,065.07CURRENT AMT 284,832.07 $$

PROJECT TOTAL 8,032.00 $ 255,065.07CURRENT AMT 284,832.07 $$


